



WASHINGTON AND GOLDFINCH INTERSECTION IMPROVEMENTS

AGENDA

Thursday, June 12, 2008 @ 2:30 PM

902 West Washington Street @ The Gathering

A. CALL TO ORDER

B. MEETING OBJECTIVES

Confirm schedule and provide information regarding neighborhood impacts during construction of intersection improvements

Answer questions

C. INTRODUCTIONS

1. UPTOWN PARTNERSHIP *Janelle Luna, Project Manger*
2. MISSION HILLS BID *Richard Stegner, Executive Director*
3. MISSION HILLS TOWN COUNCIL BEC *John Lomac, Co-Chairperson*
4. CITY *Project Managers*
5. PALM ENGINEERING CORPORATION *Sharahram Elihu, Project Manager*
6. PASEO PROJECT *Mark Cook, Turner Construction Superintendent*
7. COUNCIL DISTRICT 2 *James Lawson, Council Representative*
8. OTHERS PRESENT

D. CONSTRUCTION UPDATE

1. CITY (*HANDOUT*) *Review map and timetable for intersection improvements*
Review traffic plan
2. PALM ENGINEERING (*HANDOUT*) *Go over upcoming driveway and street closures*
3. PASEO *Review upcoming street closures and update of project progress*

E. QUESTION AND ANSWERS

1. NEIGHBORHOOD BUSINESSES &
RESIDENTS

F. NEXT STEPS

1. UPTOWN PARTNERSHIP *Please sign in so that the Partnership can notify you of important information and changes*
2. NEXT MEETING *Thursday, June 26, 2:30 PM at The Gathering*

CONTACT INFORMATION

Palm Engineering – 619.291.1495

Mission Hills BID – 619.296.8100

Uptown Partnership – 619.298.2541; www.uptownpartnership.org

Turner Construction – 858.320.3440; rosuna@tcco.com